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PROJECT SUMMARY

This project enhanced and improved the oyster populations in Pensacola Bay, St. Andrews Bay, and Apalachicola Bay. The
improvements included the placement of an estimated total of 42,000 cubic yards of suitable cultch material over
approximately 210 acres of previously constructed oyster bars for the settling of native oyster larvae and oyster
colonization in three Florida bays. The final sizes and locations for cultch placement were based on environmental
conditions within each bay system prior to deployment. Project designs, locations, and the timing of cultch deployment
was selected to maximize successful oyster spat settlement and survival.

Trustee Implementation Group(s) Florida

Implementing Trustee(s) Florida Department of Environmental Protection (FDEP)
Restoration Type(s) Oysters

Project Status Monitoring/O&M

Restoration Phase Early Restoration Phase 3

Multiple Component Project? Yes

General Location(s) Florida

KEY PHOTO
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BUDGET SUMMARY

Florida TIG

FDEP

Authorized Budget $ 5,370,596.00

Funds Received $ 5,370,596.00
Oysters

Expended $ 4,561,800.39

Funds Received Balance Remaining $808,795.61

Authorized Budget $5,370,596.00

Funds Received $5,370,596.00
Project Totals

Expended $4,561,800.39

Funds Received Balance Remaining $ 808,795.61
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COMPONENT LIST

Pensacola Bay

This component enhanced and improved the oyster populations in Pensacola Bay in Escambia and Santa Rosa Counties.
The improvements included the placement of approximately 12,000 cubic yards of suitable cultch material over an
approximately 60-acre area in the Pensacola Bay system of existing or previously constructed oyster bars for the settling
of native oyster larvae and oyster colonization.

Trustee Implementation Group(s) Florida
Restoration Type(s) Oysters

St. Andrews Bay

This component enhanced and improved the oyster populations in St. Andrews Bay in Bay County. The improvements
included the placement of approximately 12,000 cubic yards of suitable cultch material over an approximately 60-acre
area in the St. Andrews Bay system of existing or previously constructed oyster bars for the settling of native oyster larvae
and oyster colonization.

Trustee Implementation Group(s) Florida
Restoration Type(s) Oysters
Apalachicola Bay

This component enhanced and improved the oyster populations in Apalachicola Bay in Franklin County. The
improvements included the placement of a total of approximately 18,000 cubic yards of suitable cultch material over
approximately 90 acres of existing or previously constructed oyster bars for the settling of native oyster larvae and oyster
colonization.

Trustee Implementation Group(s) Florida
Restoration Type(s) Oysters
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Pensacola Bay

COMPONENT DETAILS

General Activity Description

FDEP has completed this project as of October 2016 and is now in the monitoring stage of project. FDEP's 2018
monitoring report on the oyster habitat enhancement in the Pensacola Bay has been delayed due to the impacts of

Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame
Approximate Construction Start Mar-2016

Approximate Construction Duration 6 - 12 months

Planning Activities

Activity Description Status Approx. Start Date
Completed
The Florida Department of Environmental Protection
Public Submittal of Bid (FDEP) executed an agreement with the Florida
Packages and Contract Department of Agriculture and Consumer Services Complete Aug-2016 Oct-2016
Award (FDACS) to implement the placement of cultch in
Pensacola Bay.
Public Submittal of Bid ;
Bid protest has been resolved and FDACS has moved ; g
)Istc;I%ges and Contract forward with cultch placement. Complete Nov-2015 Oct-2016
The Florida Department of Agriculture and Consumer
Engineering and Design Services (FDACS) worked with local stakeholders and Complete Aug-2015 Mar-2016

agency representatives to determine preliminary sites
for cultch placement in Pensacola Bay.
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Pensacola Bay

COMPONENT DETAILS

Execution Activities

Activity Description Status Approx. Start Date
Completed

The placement of approximately 20,103 cubic yards
of lime rock aggregate on an estimated 88 acres of
Construction debilitated oyster reefs in the Pensacola Bay System Complete Mar-2016 Oct-2016
in Escambia and Santa Rosa Counties has been
completed.

Post-Execution Activities

Activity Description Status Approx. Start Date
Completed

FDEP's 2018 monitoring report on the oyster habitat

enhancement in the Apalachicola Bay has been g
delayed due to the impact of Hurricane Michael. In/Progress Feb-2017
Monitoring will continue until 2027.

Monitoring

As-Builts Overview
Habitat Footprints

Date Completed Type of Habitat Total Habitat Action Type Description

'I;]o enhance ?nd improve the oyster %opula(tjion in

Y the Pensacola Bay System in Escambia an

10-01-2016 Oyster Reef/Shell Bottom 88 Acres Enhanced Rosa Counties, approximately 88 acres of shell
material was placed on debilitated oyster reefs.
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Pensacola Bay

COMPONENT DETAILS

As-Builts
As-Built Parameters Date Comments
Completed

Cultch Type :"nﬁ;iii
Oyster Cultch goreg 10-01-2016
Placement Cultch Volume (cubic yards) 20103

New/Existing Existing
Monitoring Overview
Monitoring Framework N/A
Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected

lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP staff will conduct monitoring of the oyster cultch for 10 years after
construction/implementation.
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Pensacola Bay

COMPONENT DETAILS

Other Spatial Survey Monitoring Activity

Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

Post-construction At years 2, 4, 6, 8, and 10 the

N Create or enhance oyster Cultch 02/08/2017  02/07/2027 (once every two oyster cultch spatial extent is

areas years foryears 2 equal to or greater than the
through 10) design criteria.
Performance Criteria
Target Target Date Target Comments
Achieved?
Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019
Monitoring Parameters
Parameter Info Approx Start Approx End Frequency Comments
Date Date
Post Construction
: 1to 2 times a year Determine water
Area Water Quality 02/08/2017 02/07/2027 for years 1 salinity, and dissolved
through 5

Performance Criteria

No performance criteria currently available for this parameter
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Pensacola Bay

COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

q At year 2, the density of

ﬁ’(:cs’tzct?%it;uactlggr, harvestable oysters equal to

e | y or greater than 100 bags per

Biomass Promote harvestable oyster reef  02/08/2017 02/07/2027 thrgu h5 oncea acre.Atyears4,6,8, and 10
gn o, the density of harvestable

%Iﬁgufgrr] ){%ars e oysters is equal to or greater

than 200 bags
Performance Criteria
Target Target Date Target Comments
Achieved?

At year 2, the density of harvestable oysters is equal to or

greater than 100 bags 02/08/2019
Monitoring Documents/Data
Monitoring Document Date Document Type Description

Submitted
e Intgrirg Monitoring

NRDA FL Oyster Cultch Monito ey and Adaptive A
ring Report 2017 03-19-2018 Management 2017 Monitoring Report

Progress Report
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Pensacola Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement
Memorandum from DOI to Panama City Ecological Services
Bald and Golden Eagle : . ;
: ; Office Re: Informal Consultation Request for the Proposed
(Pdg‘::evc\:lggn Act Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
Coastal Barrier
Resources Act N/A
(USFWS)
Coastal Zone ;
Management Act Department of the Interior (DOI)  Complete
. . Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Endangered Species E?;:ggaLgﬁchﬁw?Ridstration Complete Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Act (NMFS) (NOAA p Counties, Florida [ESA Section 7 Consultation Response]
(April 4,2014)
Mfefmorandu;n from DOI to Panama City E](c:ological Services
Endangered Species ; Office Re: Informal Consultation Request for the Proposed
Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
. . Memorandum from NOAA NMFS to NOAA RC Re: Results
Essential Fish Habitat E?rggrs]a“e)rcig?é%?ggtration Complete EFH Consultation for the proposed Florida Oyster Clutch
(NMFS) (NOAA P resto)ration project [EFH Consultation Response] (March 17,
2014
Marine Mammal N/A
Protection Act (NMFS)
Marine Mammal Memorandum from DOI to North Florida Ecological
Protection Act Department of the Interior (DOI)  Complete Field Office Re: Compliance with Marine Mammal

(USFWS)

Protection Act [MMPA Determination] (June 4, 2014)
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Pensacola Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement

Memorandum from DOI to Panama City Ecological Services

Migratory Bird Treaty Office Re: Informal Consultation Request for the Proposed

Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
: : Programmatic and Phase lIl Early Restoration Plan and
Ilslgltilgyilclinwronmental Department of the Interior (DOI)  Complete Restoration Programmatic Environmental Impact

Statement. (June 30, 2014)

National Historic

Procedure for requesting information regarding compliance
Preservation Act

Department of the Interior (DOI)  Complete with Section 106 of the National Historic Preservation Act

Rivers and Harbors Florida Department of
Act/Clean Water Act Environmental Protection (FDEP) Complete
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St. Andrews Bay

COMPONENT DETAILS

General Activity Description

FDEP has completed this project as of June 2016 and is now in the monitoring stage of project which will continue until
2027. FDEP's 2018 monitoring report on the oyster habitat enhancement in the St. Andrews Bay has been delayed due to
the impacts of Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame

Approximate Construction Start Jun-2016

Approximate Construction Duration < 6 months

Planning Activities

Activity Description Status Approx. Start Date
Completed

Public Submittal of Bid ;
Bid protest has been resolved and FDACS has moved g !

ievcglﬁajges and Contract forward with cultch placement. Complete Nov-2015 Jul-2016
The FIoric(ia Depa{tment of Agriculture and Consumer

: : . Services (FDACS) worked with local stakeholders and

Engineering and Design agency representatives to determine preliminary sites Complete Aug-2015 Mar-2016
for cultch placement in St. Andrews Bay.
The Florida Department of Environmental Protection

Public Submittal of Bid (FDEP) executed an agreement with the Florida

Packages and Contract Department of Agriculture and Consumer Services Complete Apr-2015 Jul-2015

Award

(FDACS) to implement the placement of cultch in St.
Andrews Bay.
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St. Andrews Bay

COMPONENT DETAILS

Execution Activities

Activity Description Status Approx. Start Date
Completed

The placement of over 17,000 cubic yards of shell
Construction material was completed with over 84 acres of oyster Complete Jun-2016 Jun-2016
habitat within St Andrews Bay being cultched.

Post-Execution Activities

Activity Description Status Approx. Start Date
Completed

FDEP's 2018 monitoring report on the oyster habitat
enhancement in the Apalachicola Bay has been

b delayed due to the impact of Hurricane Michael. In/Progress Feb-2017
Monitoring will continue until 2027.

As-Builts Overview

Habitat Footprints

Date Completed Type of Habitat Total Habitat Action Type Description
'I;]o enhanc(:je and improve the oystelzr populationfin

Y the St. Andrews Bay, approximately 84 acres o

07-01-2016 Oyster Reef/Shell Bottom 84 Acres Enhanced shefll material was placed on debilitated oyster

reefs.
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COMPONENT DETAILS

As-Builts
As-Built Parameters Date Comments
Completed

Cultch Type Limestone
Oyster Cultch f A
Placement Cultch Volume (cubic yards) 17000 07-01-2016

New/Existing Existing
Monitoring Overview
Monitoring Framework N/A
Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected

lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP staff will conduct monitoring of the oyster cultch for 10 years after
completion of construction/implementation.
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COMPONENT DETAILS

Other Spatial Survey Monitoring Activity

Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

Post-construction At years 2, 4, 6, 8, and 10 the

N Create or enhance oyster Cultch 02/08/2017  02/07/2027 (once every two oyster cultch spatial extent is

areas years foryears 2 equal to or greater than the
through 10) design criteria.
Performance Criteria
Target Target Date Target Comments
Achieved?
Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019
Monitoring Parameters
Parameter Info Approx Start Approx End Frequency Comments
Date Date
Post Construction
: 1to 2 times a year Determine water
Area Water Quality 02/08/2017 02/07/2027 for years 1 salinity, and dissolved
through 5

Performance Criteria

No performance criteria currently available for this parameter
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St. Andrews Bay

COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

q At year 2, the density of

ﬁ’(:cs’tzct?%it;uactlggr, harvestable oysters equal to

e | y or greater than 100 bags per

Biomass Promote harvestable oyster reef  02/08/2017 02/07/2027 thrgu h5 oncea acre.Atyears4,6,8, and 10
gn o, the density of harvestable

%Iﬁgufgrr] ){%ars e oysters is equal to or greater

than 200 bags
Performance Criteria
Target Target Date Target Comments
Achieved?

At year 2, the density of harvestable oysters is equal to or

greater than 100 bags 02/08/2019
Monitoring Documents/Data
Monitoring Document Date Document Type Description

Submitted
e Intgrirg Monitoring

NRDA FL Oyster Cultch Monito ey and Adaptive A
ring Report 2017 03-19-2018 Management 2017 Monitoring Report

Progress Report
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St. Andrews Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement
Memorandum from DOI to Panama City Ecological Services
Bald and Golden Eagle : . ;
: ; Office Re: Informal Consultation Request for the Proposed
(Pdg‘::evc\:lggn Act Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
Coastal Barrier
Resources Act N/A
(USFWS)
Coastal Zone ;
Management Act Department of the Interior (DOI)  Complete
. . Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Endangered Species E?;:ggaLgﬁchﬁw?Ridstration Complete Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Act (NMFS) (NOAA p Counties, Florida [ESA Section 7 Consultation Response]
(April 4,2014)
Mfefmorandu;n from DOI to Panama City E](c:ological Services
Endangered Species ; Office Re: Informal Consultation Request for the Proposed
Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
. . Memorandum from NOAA NMFS to NOAA RC Re: Results
Essential Fish Habitat E?rggrs]a“e)rcig?é%?ggtration Complete EFH Consultation for the proposed Florida Oyster Clutch
(NMFS) (NOAA P resto)ration project [EFH Consultation Response] (March 17,
2014
Marine Mammal N/A
Protection Act (NMFS)
Marine Mammal Memorandum from DOI to North Florida Ecological
Protection Act Department of the Interior (DOI)  Complete Field Office Re: Compliance with Marine Mammal

(USFWS)

Protection Act [MMPA Determination] (June 4, 2014)
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https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0229663.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0306901.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0229663.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0225502.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0206190.pdf
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St. Andrews Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement

Memorandum from DOI to Panama City Ecological Services
Migratory Bird Treaty

: Office Re: Informal Consultation Request for the Proposed
Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
: : Programmatic and Phase lIl Early Restoration Plan and
Ilslgltilgyilclinwronmental Department of the Interior (DOI)  Complete Restoration Programmatic Environmental Impact

Statement. (June 30, 2014)

National Historic

: Procedure for requesting information regarding compliance
Preservation Act Department of the Interior (DOI)  Complete

with Section 106 of the National Historic Preservation Act

Rivers and Harbors Florida Department of
Act/Clean Water Act Environmental Protection (FDEP) Complete
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Apalachicola Bay

COMPONENT DETAILS

General Activity Description

FDEP has completed this project as of October 2015 and is now in the monitoring stage of project which will continue
until 2027. FDEP's 2018 monitoring report on the oyster habitat enhancement in the Apalachicola Bay has been delayed

due to the impacts of Hurricane Michael in Apalachicola Bay and St. Andrews Bay.

Project Activity Time Frame
Approximate Construction Start Aug-2015

Approximate Construction Duration < 6 months

Planning Activities

Activity Description Status Approx. Start Date
Completed
FDACS worked with local stakeholders and agency
Engineering and Design representatives to finalize sites for cultch placement Complete Jul-2015 Aug-2015
in Apalachicola Bay.
The Florida Department of Environmental Protection
Public Submittal of Bid (FDEP) executed an agreement with the Florida
Packages and Contract Department of Agriculture and Consumer Services Complete Apr-2015 Jul-2015
Award (FDACS) to implement the placement of cultch in

Apalachicola Bay.

Execution Activities

Activity Description Status Approx. Start Date
Completed
The pI.acement of over 24,000 cubic yards of shell
o material was completed with over 130 acres of oyster Complete Aug-2015 0ct-2015

habitat in various locations within Apalachicola Bay
being cultched.
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Post-Execution Activities
Activity Description Status Approx. Start Date

Completed
FDEP'S 2018 monri]toring Irephor'( c|>n the gystgr habitat
A enhancement in the Apalachicola Bay has been .

Monitoring delayed due to the impact of Hurrica%e Michael. In Progress Feb-2017

Monitoring will continue until 2027.

As-Builts Overview
Habitat Footprints

Date Completed Type of Habitat

Total Habitat Action Type

Description

To enhance and improve the oyster population in
the Apalachicola Bay, approximately 130 acres of

10-01-2015 Oyster Reef/Shell Bottom 130 Acres Enhanced shell material was placed on debilitated oyster
reefs.
As-Builts
As-Built Parameters Date Comments
Completed
Cultch Type Fossilized
oyster shell

Oyster Cultch 10-01-2015
Placement Cultch Volume (cubic yards) 24840

New/Existing Existing
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Apalachicola Bay

COMPONENT DETAILS

Monitoring Overview

Monitoring Framework N/A

Restoration Objectives 1. Create or enhance oyster cultch areas that are sustained for the expected
lifespan and spatial extent of the project.
2. Promote oyster settlement, growth, and density for harvestable oyster reefs

Comments FDEP will conduct monitoring of the oyster cultch for 10 years following
construction/implementation.
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Apalachicola Bay

COMPONENT DETAILS

Other Spatial Survey Monitoring Activity

Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

Post-construction At years 2, 4, 6, 8, and 10 the

N Create or enhance oyster Cultch 02/08/2017  02/07/2027 (once every two oyster cultch spatial extent is

areas years foryears 2 equal to or greater than the
through 10) design criteria.
Performance Criteria
Target Target Date Target Comments
Achieved?
Oyster cultch spatial extent is equal to or greater than
design criteria 02/08/2019
Monitoring Parameters
Parameter Info Approx Start Approx End Frequency Comments
Date Date
Post Construction
: 1to 2 times a year Determine water
Area Water Quality 02/08/2017 02/07/2027 for years 1 salinity, and dissolved
through 5

Performance Criteria

No performance criteria currently available for this parameter

21/25



(’“ D, @ © USDA Portal ID: 25
et/ & Ve =
This report represents the

Florida Oyster Cultch Placement Project oy
2018 Annual Report

Apalachicola Bay

COMPONENT DETAILS

Oyster Sampling Monitoring Activity
Monitoring Parameters

Parameter Info Approx Start Approx End Frequency Comments
Date Date

q At year 2, the density of
ﬁ’(:cs’tzct?%it;uactlggr, harvestable oysters equal to
for vears 1 y or greater than 100 bags per
Biomass Promote harvestable oyster reef 02/08/2017 02/07/2027 y acre. at years 4, 6, 8,and 10
through 5, once a /
' the density of harvestable

%Iﬁgufgrr] ){%ars e oysters is equal to or greater

than 200 bags
Performance Criteria
Target Target Date Target Comments
Achieved?

At year 2, the density of harvestable oysters is equal to or

greater than 100 bags 02/08/2019
Monitoring Documents/Data
Monitoring Document Date Document Type Description

Submitted
e Intgrirg Monitoring

NRDA FL Oyster Cultch Monito ey and Adaptive A
ring Report 2017 03-19-2018 Management 2017 Monitoring Report

Progress Report
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Apalachicola Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement
Memorandum from DOI to Panama City Ecological Services
Bald and Golden Eagle : . ;
: ; Office Re: Informal Consultation Request for the Proposed
(Pdg‘::evc\:lggn Act Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
Coastal Barrier
Resources Act N/A
(USFWS)
Coastal Zone ;
Management Act Department of the Interior (DOI)  Complete
. . Letter from NOAA NMFS to NOAA RC Re: DWH-ERP, Oyster
Endangered Species E?;:ggaLgﬁchﬁw?Ridstration Complete Reef Restoration, Escambia, Santa Rosa, Bay, and Franklin
Act (NMFS) (NOAA p Counties, Florida [ESA Section 7 Consultation Response]
(April 4,2014)
Mfefmorandu;n from DOI to Panama City E](c:ological Services
Endangered Species ; Office Re: Informal Consultation Request for the Proposed
Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
. . Memorandum from NOAA NMFS to NOAA RC Re: Results
Essential Fish Habitat E?rggrs]a“e)rcig?é%?ggtration Complete EFH Consultation for the proposed Florida Oyster Clutch
(NMFS) (NOAA P resto)ration project [EFH Consultation Response] (March 17,
2014
Marine Mammal N/A
Protection Act (NMFS)
Marine Mammal Memorandum from DOI to North Florida Ecological
Protection Act Department of the Interior (DOI)  Complete Field Office Re: Compliance with Marine Mammal

(USFWS)

Protection Act [MMPA Determination] (June 4, 2014)
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Apalachicola Bay

COMPONENT DETAILS

Environmental Compliance

Regulatory Lead Agency Status Documents
Requirement

Memorandum from DOI to Panama City Ecological Services

Migratory Bird Treaty Office Re: Informal Consultation Request for the Proposed

Act (USFWS) Department of the Interior (DOI) ~ Complete Oyster Cultch Project, Florida [ESA Section 7 Consultation
Initiation and Response] (January 23, 2014)
: : Programmatic and Phase lIl Early Restoration Plan and
Ilslgltilgyilclinwronmental Department of the Interior (DOI)  Complete Restoration Programmatic Environmental Impact

Statement. (June 30, 2014)

National Historic

Procedure for requesting information regarding compliance
Preservation Act

Department of the Interior (DOI)  Complete with Section 106 of the National Historic Preservation Act

Rivers and Harbors Florida Department of
Act/Clean Water Act Environmental Protection (FDEP) Complete

24125


https://www.fws.gov/doiddata/dwh-ar-documents/1037/DWH-AR0229663.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1102/DWH-AR0212189.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/1017/DWH-ARZ002720.pdf

(’" \ Portal ID: 25
il ‘ This report represents the
) . status of the project as of Dec

Florida Oyster Cultch Placement Project 1ot 2018

2018 Annual Report

Name Title Organization Phone Email Location Project Role(s)
Florida

NRDA Project Department of (850) pearce.barrett@dep.sta Tallahassee, Project

Pearce Barrett Coordinator Environmental 245-2106 te.fl.us FL Manager
Protection (FDEP)
Florida

Jim Revnolds NRDA Project Department of (850) James.Reynolds@dep. Tallahassee, Technical

y Contact Environmental 245-2814 state.fl.us Florida Project Contact

Protection (FDEP)
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